
Farmersville DAC Water Energy Initiative  
ATTACHMENT 5 
SCHEDULE Project 1 only 
 

P a g e  1 | 1 
 

Implementation Schedule Project 1 
Assumes grant contracts in May/June 2015 

Task
No. 

Timeline  
Major Project Tasks 

Calendar Year Quarters 2015 Calendar Year Quarters 2016 
1 2 3 4 1 2 3 4 

1 Project Administration         

1.1 Grant Kick-off Meeting         

1.2 Project Management         

1.3 Grant Management         

2 ARM Installations / Metered System Conversion          

2.1 Final design, plans and specifications         

2.2  RFP, Procure Contractor, Kick-off Meeting         

2.3 CEQA - Notice of Exemption         

2.4 Permitting/Public notification         

2.5 ARM Installations         

2.6 System Conversion and Training         

2.7 Administration         

2.8 Outreach and Incentive Materials Development         

2.9 Shower Flow Restrictor Procurement          

2.10 Staff Training for Rebate Fulfillment         

2.11 Rebate rollout/showerhead distribution         

4 Monitoring and Project Performance         

4.1 Project Monitoring Plan Development         

4.2 Project Monitoring (9/30/2016 - 9/30/2017)         

Project completion and grant close out expected within 15-18 months of grant execution, or by December 2016. 

 


